RIDEAU TRANSIT GROUP
{ GROUPE cio TRANSPORT RIDEAU |

3 January 2019

City of Ottawa

O-Train Construction

110 Laurier Avenue West,
Ottawa, ON K1P 1J1
Mail Code: 23-10

Our Reference: RTG-OTT-00-0-LET-0735

OLRT Reference: OLR-RTG-02-0-LET-1249

OTC References: OTT-RTG-LET-0241 and OTT-RTG-RLET-0242
Project Agreement Reference: Section 26.7

Attention: Michael Morgan
Director, O-Train Construction Office

Subject: Revenue Service Availability

Dear Mr. Morgan:

As discussed, please refer to the attached correspondence from OLRT-C herby confirming that
Revenue Service Availability will be achieved on or before March 31, 2019.

Should you have questions or require any additional information, please do not hesitate to contact us.

Peter Lauch, P. Eng.
CEO
Rideau Transit Group General Partnership

cc..  Gary Craig, Claudio Colaiacovo, Richard Holder, Lorne Gray — OTC
Rupert Holloway, Cesar Palencia, Matthew Slade, Gonzalo Gomeza, Derek Love, Florica
Nye, Francgois Poirier — OLRT-C
Dwayne Mercer — RTG

RIDEAU TRANSIT GROUP GENERAL PARTNERSHIP 1545 Carling Avenue, Suite 406 e Ottawa, ON e K1Z 8P9
Tel: (613) 482-8988 o Fax: (613) 482-8989
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OLRT Constructors
1600 Carling Avenue,
Suite 450.

Ottawa, Ontario

Rideau Transit Group K1Z1G3

1545 Carling Avenue, Suite 406
Ottawa, Ontario

K1Z 8P9
January 3, 2019

Our Ref. OLR-RTG-02-0-LET-1249

City Ref. OTT-RTG-LET-0241 & OTT-RTG-RLET-0242

Project Agreement Ref.
Attention: Peter Lauch

Chief Executive Officer

Subject: Revenue Service Availability

Dear Mr. Lauch,

We have the City’s letters of December 13, 2018 (OTT-RTG-LET-0241 & OTT-RTG-RLET-0242).

While reserving all rights, and in the spirit of continued cooperation, we confirm (without prejudice to our
entittement to revised Revenue Service Availability and Longstop Dates, including due to Delay Events)
that our Works Schedule will reflect achievement of Revenue Service Availability on or before March
31, 2019.

Particulars of our response to your above-referenced letters, as well as our Works Schedule will be
submitted under separate cover, in due course.

Sincerely,

/

/'/Q

Rupert HoIIowa(y
Project Director
RH/FP
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Cc: Cesar Palencia
Matthew Slade
Frangois Poirier
Florica Nye
Derek Love
Gonzalo Gomeza
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